

XMaS Schedule 2007/2

Aug	Sep	Oct	Nov	Dec	Jan-08	Feb
Wed-1	Sat-1	Mon-1	Thu-1	Sat-1	Tue-1	Fri-1
Thu-2	Sun-2	Tue-2	Fri-2	Sun-2	Wed-2	Sat-2
Fri-3	Mon-3	Wed-3	Sat-3	Mon-3	Thu-3	Sun-3
Sat-4	Tue-4	Thu-4	Sun-4	Tue-4	Fri-4	Mon-4
Sun-5	Wed-5	Fri-5	Mon-5	Wed-5	Sat-5	Tue-5
Mon-6	Thu-6	Sat-6	Tue-6	Thu-6	Sun-6	Wed-6
Tue-7	Fri-7	Sun-7	Wed-7	Fri-7	Mon-7	Thu-7
Wed-8	Sat-8	Mon-8	Thu-8	Sat-8	Tue-8	Fri-8
Thu-9	Sun-9	Tue-9	Fri-9	Sun-9	Wed-9	Sat-9
Fri-10	Mon-10	Wed-10	Sat-10	Mon-10	Thu-10	Sun-10
Sat-11	Tue-11	Thu-11	Sun-11	Tue-11	Fri-11	Mon-11
Sun-12	Wed-12	Fri-12	Mon-12	Wed-12	Sat-12	Tue-12
Mon-13	Thu-13	Sat-13	Tue-13	Thu-13	Sun-13	Wed-13
Tue-14	Fri-14	Sun-14	Wed-14	Fri-14	Mon-14	Thu-14
Wed-15	Sat-15	Mon-15	Thu-15	Sat-15	Tue-15	Fri-15
Thu-16	Sun-16	Tue-16	Fri-16	Sun-16	Wed-16	Sat-16
Fri-17	Mon-17	Wed-17	Sat-17	Mon-17	Thu-17	Mon-17
Sat-18	Tue-18	Thu-18	Sun-18	Tue-18	Fri-18	Tue-19
Sun-19	Wed-19	Fri-19	Mon-19	Wed-19	Sat-19	Wed-20
Mon-20	Thu-20	Sat-20	Tue-20	Thu-20	Sun-20	Thu-21
Tue-21	Fri-21	Sun-21	Wed-21	Fri-21	Mon-21	Fri-22
Wed-22	Sat-22	Mon-22	Thu-22	Sat-22	Tue-22	Sat-23
Thu-23	Sun-23	Tue-23	Fri-23	Sun-23	Wed-23	Sun-24
Fri-24	Mon-24	Wed-24	Sat-24	Mon-24	Thu-24	Mon-25
Sat-25	Tue-25	Thu-25	Sun-25	Tue-25	Fri-25	Tue-26
Sun-26	Wed-26	Fri-26	Mon-26	Wed-26	Sat-26	Wed-27
Mon-27	Thu-27	Sat-27	Tue-27	Thu-27	Sun-27	Thu-28
Tue-28	Fri-28	Sun-28	Wed-28	Fri-28	Mon-28	Fri-29
Wed-29	Sat-29	Mon-29	Thu-29	Sat-29	Tue-29	Mon-29
Thu-30	Sun-30	Tue-30	Fri-30	Sun-30	Wed-30	Tue-30
Fri-31		Wed-31		Mon-31	Thu-31	

Shutdown
 MDT, PSS, RAD.

Note: BLC = beamline commissioning
IHR = in-house research

uniform filling 200 mA 50 hours
 7/8 + 1 200 mA 50 hours
 Hybrid mode 200 mA 30 hours
 16 bunch 90 mA 10-16 hours
 4 bunch 40 mA 7 hours

Oct-01	Proposal deadline
Oct-19 (at latest)	Technical assessment to PRP members
Nov-7	P.R.P. - provisional
Nov-12 (at latest)	Outcome of PRP to Grenoble team