

XMaS Schedule 2012/1

Jan	Feb	Mar	Apr	May	Jun	Jul
Sun-1	Wed-1	Thu-1	Sun-1	Tue-1	Fri-1	Sun-1
Mon-2	Thu-2	Fri-2	Mon-2	Wed-2	Sat-2	Mon-2
Tue-3	Fri-3	Sat-3	Tue-3	Thu-3	Sun-3	Tue-3
Wed-4	Sat-4	Sun-4	Wed-4	Fri-4	Mon-4	Wed-4
Thu-5	Sun-5	Mon-5	Thu-5	Sat-5	Tue-5	Thu-5
Fri-6	Mon-6	Tue-6	Fri-6	Sun-6	Wed-6	Fri-6
Sat-7	Tue-7	Wed-7	Sat-7	Mon-7	Thu-7	Sat-7
Sun-8	Wed-8	Thu-8	Sun-8	Tue-8	Fri-8	Sun-8
Mon-9	Thu-9	Fri-9	Mon-9	Wed-9	Sat-9	Mon-9
Tue-10	Fri-10	Sat-10	Tue-10	Thu-10	Mon-10	Tue-10
Wed-11	Sat-11	Sun-11	Wed-11	Fri-11	Mon-11	Wed-11
Thu-12	Sun-12	Mon-12	Thu-12	Sat-12	Tue-12	Thu-12
Fri-13	Mon-13	Tue-13	Fri-13	Sun-13	Wed-13	Fri-13
Sat-14	Tue-14	Wed-14	Sat-14	Mon-14	Thu-14	Sat-14
Sun-15	Wed-15	Thu-15	Sun-15	Tue-15	Fri-15	Sun-15
Mon-16	Thu-16	Fri-16	Mon-16	Wed-16	Sat-16	Mon-16
Tue-17	Fri-17	Sat-17	Tue-17	Thu-17	Sun-17	Tue-17
Wed-18	Sat-18	Sun-18	Wed-18	Fri-18	Mon-18	Wed-18
Thu-19	Sun-19	Mon-19	Thu-19	Sat-19	Tue-19	Thu-19
Fri-20	Mon-20	Tue-20	Fri-20	Mon-20	Wed-20	Fri-20
Sat-21	Tue-21	Wed-21	Sat-21	Mon-21	Thu-21	Sat-21
Sun-22	Wed-22	Thu-22	Sun-22	Tue-22	Fri-22	Sun-22
Mon-23	Thu-23	Fri-23	Mon-23	Wed-23	Sat-23	Mon-23
Tue-24	Fri-24	Sat-24	Tue-24	Thu-24	Sun-24	Tue-24
Wed-25	Sat-25	Sun-25	Wed-25	Fri-25	Mon-25	Wed-25
Thu-26	Sun-26	Mon-26	Thu-26	Sat-26	Tue-26	Thu-26
Fri-27	Mon-27	Tue-27	Fri-27	Sun-27	Wed-27	Fri-27
Sat-28	Tue-28	Wed-28	Sat-28	Mon-28	Thu-28	Sat-28
Sun-29	Wed-29	Thu-29	Sun-29	Tue-29	Fri-29	Sun-29
Mon-30		Fri-30	Mon-30	Wed-30	Sat-30	Mon-30
Tue-31		Sat-31		Thu-31		Tue-31

	Shutdown		uniform filling	200mA 50 hours	April-02	Proposal deadline
	MDT, PSS, Rad.		7/8+1	200 mA 50 hours	April-23 (at latest)	Technical assessment
			Hybrid mode	200 mA 30 hours	May-07	provisional P.R.P.
Note:	BLC = beamline commissioning		16 bunch	90 mA 10-16 hours	May-14 (at latest)	Outcome of PRP to Grenoble team
	IHR=in-house research		4 bunch	40 mA 7 hours		