

XMaS Schedule 2021/1

Jan	Feb	Mar	Apr	May	Jun	Jul
jan-1	feb-1	mar-1	apr-1	may-1	jun-1	jul-1
jan-2	feb-2	mar-2	apr-2	may-2	jun-2	jul-2
jan-3	feb-3	mar-3	apr-3	may-3	jun-3	jul-3
jan-4	feb-4	mar-4	apr-4	may-4	jun-4	jul-4
jan-5	feb-5	mar-5	apr-5	may-5	jun-5	jul-5
jan-6	feb-6	mar-6	apr-6	may-6	jun-6	jul-6
jan-7	feb-7	mar-7	apr-7	may-7	jun-7	jul-7
jan-8	feb-8	mar-8	apr-8	may-8	jun-8	jul-8
jan-9	feb-9	mar-9	apr-9	may-9	jun-9	jul-9
jan-10	feb-10	mar-10	apr-10	may-10	jun-10	jul-10
jan-11	feb-11	mar-11	apr-11	may-11	jun-11	jul-11
jan-12	feb-12	mar-12	apr-12	may-12	jun-12	jul-12
jan-13	feb-13	mar-13	apr-13	may-13	jun-13	jul-13
jan-14	feb-14	mar-14	apr-14	may-14	jun-14	jul-14
jan-15	feb-15	mar-15	apr-15	may-15	jun-15	jul-15
jan-16	feb-16	mar-16	apr-16	may-16	jun-16	jul-16
jan-17	feb-17	mar-17	apr-17	may-17	jun-17	jul-17
jan-18	feb-18	mar-18	apr-18	may-18	jun-18	jul-18
jan-19	feb-19	mar-19	apr-19	may-19	jun-19	jul-19
jan-20	feb-20	mar-20	apr-20	may-20	jun-20	jul-20
jan-21	feb-21	mar-21	apr-21	may-21	jun-21	jul-21
jan-22	feb-22	mar-22	apr-22	may-22	jun-22	jul-22
jan-23	feb-23	mar-23	apr-23	may-23	jun-23	jul-23
jan-24	feb-24	mar-24	apr-24	may-24	jun-24	jul-24
jan-25	feb-25	mar-25	apr-25	may-25	jun-25	jul-25
jan-26	feb-26	mar-26	apr-26	may-26	jun-26	jul-26
jan-27	feb-27	mar-27	apr-27	may-27	jun-27	jul-27
jan-28	feb-28	mar-28	apr-28	may-28	jun-28	jul-28
jan-29	feb-29	mar-29	apr-29	may-29	jun-29	jul-29
jan-30	feb-30	mar-30	apr-30	may-30	jun-30	jul-30
jan-31	feb-31	mar-31	apr-31	may-31	jun-31	jul-31

Legend:

- Shutdown
- MDT, PSS, Rad.
- Note: BLC = beamline commissioning
- IHR=in-house research

Legend:

- uniform filling
- 7/8+1
- Hybrid (28x12+1)
- 64 bunch
- 16 bunch
- 4 bunch

Key Dates:

- Feb 9-10: ESRF User Meeting
- April-01: **Proposal deadline**
- April-27 (at latest): Technical assessment
- May-10: **provisional P.R.P.**
- May-24 (at latest): Outcome of PRP to Grenoble team