

XMaS Schedule 2026/1

Jan-26	Feb	Mar	Apr	May	Jun	Jul
Thu-1	Sun-1	Sun-1	Wed-1	Fri-1	Mon-1 23	Wed-1
Fri-2	Mon-2 6 BLC	Mon-2 10 MDT	Thu-2	Sat-2	Tue-2	Thu-2
Sat-3	Tue-3 MDT	Tue-3	Fri-3	Sun-3	Wed-3	Fri-3
Sun-4	Wed-4	Wed-4	Sat-4	Mon-4	Thu-4	Sat-4
Mon-5 2	Thu-5	Thu-5	Sun-5	Tue-5	Fri-5	Sun-5
Tue-6	Fri-6	Fri-6	Mon-6	Wed-6	Sat-6	Mon-6
Wed-7	Sat-7	Sat-7	Tue-7	Thu-7	Sun-7	Tue-7
Thu-8	Sun-8	Sun-8	Wed-8	Fri-8	Mon-8	Wed-8
Fri-9	Mon-9 7 MDT	Mon-9 11 MDT	Thu-9	Sat-9	Tue-9	Thu-9
Sat-10	Tue-10	Tue-10	Fri-10	Sun-10	Wed-10	Fri-10
Sun-11	Wed-11	Wed-11	Sat-11	Mon-11	Thu-11	Sat-11
Mon-12 3	Thu-12	Thu-12	Sun-12	Tue-12	Fri-12	Sun-12
Tue-13	Fri-13	Fri-13	Mon-13	Wed-13	Sat-13	Mon-13
Wed-14	Sat-14	Sat-14	Tue-14	Thu-14	Sun-14	Tue-14
Thu-15	Sun-15	Sun-15	Wed-15	Fri-15	Mon-15	Wed-15
Fri-16	Mon-16 8 MDT	Mon-16 12 P3-1M	Thu-16	Sat-16	Tue-16	Thu-16
Sat-17	Tue-17	Tue-17	Fri-17	Sun-17	Wed-17	Fri-17
Sun-18	Wed-18	Wed-18	Sat-18	Mon-18	Thu-18	Sat-18
Mon-19 4	Thu-19	Thu-19	Sun-19	Tue-19	Fri-19	Sun-19
Tue-20	Fri-20	Fri-20	Mon-20	Wed-20	Sat-20	Mon-20
Wed-21	Sat-21	Sat-21	Tue-21	Thu-21	Sun-21	Tue-21
Thu-22	Sun-22	Sun-22	Wed-22	Fri-22	Mon-22	Wed-22
Fri-23	Mon-23 9 MDT	Mon-23 13	Thu-23	Sat-23	Tue-23	Thu-23
Sat-24	Tue-24	Tue-24	Fri-24	Sun-24	Wed-24	Fri-24
Sun-25	Wed-25	Wed-25	Sat-25	Mon-25	Thu-25	Sat-25
Mon-26 5	Thu-26	Thu-26	Sun-26	Tue-26	Fri-26	Sun-26
Tue-27	Fri-27	Fri-27	Mon-27	Wed-27	Sat-27	Mon-27
Wed-28	Sat-28	Sat-28	Tue-28	Thu-28	Sun-28	Tue-28
Thu-29	Sun-29	Sun-29	Wed-29	Fri-29	Mon-29	Wed-29
Fri-30	Mon-30	Mon-30	Thu-30	Sat-30	Tue-30	Thu-30
Sat-31	Tue-31	Tue-31		Sun-31		Fri-31

	Shutdown		uniform filling	200mA 50 hours	February-03	ESRF User Meeting
	MDT, PSS, Rad.		7/8+1	192+8mA 50 hours	April-01	Proposal deadline
			Hybrid (28x12+1)	192+8mA	April-27 (at latest)	Technical assessment
Note:	BLC = BL commissioning		62 bunch	120 mA (140 mA initially)	May-11	provisional P.R.P.
	IHR=in-house research		16 bunch	75 mA	May-19 (at latest)	Outcome of PRP to Grenoble team
			4 bunch	32 mA		<i>* 38-47 keV, RT, sample changer, Ge det, IC</i>