

XMaS Schedule 2009/1

Jan	Feb	Mar	Apr	May	Jun	Jul
Thu-1	Sun-1	Sun-1	Wed-1	Fri-1	Mon-1	Wed-1
Fri-2	Mon-2	Mon-2	Thu-2	Sat-2	Tue-2	Thu-2
Sat-3	Tue-3	Tue-3	Fri-3	Sun-3	Wed-3	Fri-3
Sun-4	Wed-4	Wed-4	Sat-4	Mon-4	Thu-4	Sat-4
Mon-5	Thu-5	Thu-5	Sun-5	Tue-5	Fri-5	Sun-5
Tue-6	Fri-6	Fri-6	Mon-6	Wed-6	Sat-6	Mon-6
Wed-7	Sat-7	Sat-7	Tue-7	Thu-7	Sun-7	Tue-7
Thu-8	Sun-8	Sun-8	Wed-8	Fri-8	Mon-8	Wed-8
Fri-9	Mon-9	Mon-9	Thu-9	Sat-9	Tue-9	Thu-9
Sat-10	Tue-10	Tue-10	Fri-10	Sun-10	Wed-10	Fri-10
Sun-11	Wed-11	Wed-11	Sat-11	Mon-11	Thu-11	Sat-11
Mon-12	Thu-12	Thu-12	Sun-12	Tue-12	Fri-12	Sun-12
Tue-13	Fri-13	Fri-13	Mon-13	Wed-13	Sat-13	Mon-13
Wed-14	Sat-14	Sat-14	Tue-14	Thu-14	Sun-14	Tue-14
Thu-15	Sun-15	Sun-15	Wed-15	Fri-15	Mon-15	Wed-15
Fri-16	Mon-16	Mon-16	Thu-16	Sat-16	Tue-16	Thu-16
Sat-17	Tue-17	Tue-17	Fri-17	Sun-17	Wed-17	Fri-17
Sun-18	Wed-18	Wed-18	Sat-18	Mon-18	Thu-18	Sat-18
Mon-19	Thu-19	Thu-19	Sun-19	Tue-19	Fri-19	Sun-19
Tue-20	Fri-20	Fri-20	Mon-20	Wed-20	Sat-20	Mon-20
Wed-21	Sat-21	Sat-21	Tue-21	Thu-21	Sun-21	Tue-21
Thu-22	Sun-22	Sun-22	Wed-22	Fri-22	Mon-22	Wed-22
Fri-23	Mon-23	Mon-23	Thu-23	Sat-23	Tue-23	Thu-23
Sat-24	Tue-24	Tue-24	Fri-24	Sun-24	Wed-24	Fri-24
Sun-25	Wed-25	Wed-25	Sat-25	Mon-25	Thu-25	Sat-25
Mon-26	Thu-26	Thu-26	Sun-26	Tue-26	Fri-26	Sun-26
Tue-27	Fri-27	Fri-27	Mon-27	Wed-27	Sat-27	Mon-27
Wed-28	Sat-28	Sat-28	Tue-28	Thu-28	Sun-28	Tue-28
Thu-29		Sun-29	Wed-29	Fri-29	Mon-29	Wed-29
Fri-30		Mon-30	Thu-30	Sat-30	Tue-30	Thu-30
Sat-31		Tue-31		Sun-31		Fri-31

		Shutdown		uniform filling
		MDT, PSS, Rad.		7/8+1
Note:		BLC = beamline commissioning		Hybrid mode
		IHR=in-house research		16 bunch
				4 bunch
				beamtime cancelled due to late delivery of new mono spinel and vessel

200mA 50 hours
 200 mA 50 hours
 200 mA 30 hours
 90 mA 10-16 hours
 40 mA 7 hours

Mar-30	Proposal deadline
May-5 (at latest)	Technical assessment
May-13 provisional	P.R.P.
May-18 (at latest)	Outcome of PRP to Grenoble team