
XMaS Schedule 2008/1
Feb Mar Apr May Jun Jul

Fri-1 Lucas Sat-1 Stone Tue-1 14 Thu-1 Sun-1 Tue-1 MDT
Sat-2 Sun-2 SB OK Wed-2 Fri-2 Mon-223 Wed-2 27 BLC

Sun-3 28-01-818 Mon-3 28-01-827 Thu-3 Sat-3 BLC -low T cryo Tue-3 Thu-3 Dowsett
Mon-4 PT Tue-4 MDT Fri-4 Sun-4 Wed-4 Fri-4

Tue-5 MDT Wed-5 10 Sat-5 Mon-5 RAD Thu-5 Sat-5 EC-188
Wed-6 Thu-6 Sun-6 Tue-6 MDT Fri-6 Sun-6 SB
Thu-7 6 Fri-7 IHR Mon-7 Wed-7 PSS Sat-7 Mon-7

Fri-8 Dir's Discretion Sat-8 Tue-8 Buffer Thu-8 19 Hunt Sun-8 Tue-8 MDT
Sat-9 PT Sun-9 Wed-9 15 Fri-9 Mon-9 Wed-928

Sun-10 Mon-10 Thu-10 Beale Sat-10 28-01-838 Tue-10 Buffer Thu-10 Goff
Mon-11 BLC Tue-11 MDT Fri-11 Sun-11 LB Wed-1124 Fri-11

Tue-12 Wed-1211 Sat-12 28-01-828 Mon-12 APD Thu-12 Beutier Sat-12 28-01-833
Wed-13 MDT Thu-13 Sun-13 PN Tue-13 MDT Fri-13 Sun-13 LB
Thu-14 7 OK Fri-14 BLC Mon-14 Wed-14 Sat-14 28-01-821 Mon-14 4T mag
Fri-15 Tanner Sat-15 Tue-15 MDT Thu-15 20 Macdonald Sun-15 SB Tue-15 MDT
Sat-16 LB Sun-16 Wed-1616 Fri-16 Mon-16 Wed-1629

Sun-17 28-01-840 Mon-17 Thu-17 Bouchenoire Sat-17 28-01-824 Tue-17 MDT Thu-17

Mon-18 4T mag; apd or scint Tue-18 MDT Fri-18 Sun-18 SB Wed-1825 Fri-18 BLC
Tue-19 MDT Wed-1912 Sat-19 HE-2779 Mon-19 Thu-19 Mannix Sat-19

Wed-208 Thu-20 Forrest Sun-20 Tue-20 MDT Fri-20 Sun-20

Thu-21 BLC Fri-21 Mon-21 Wed-2121 Sat-21 28-01-834 Mon-21

Fri-22 Flipper Sat-22 28-01-820 Tue-22 MDT Thu-22 Farquharson Sun-22 SB Tue-22 MDT
Sat-23 Sun-23 LB Wed-2317 Fri-23 Mon-23 Wed-2330

Sun-24 Mannix Mon-24 Thu-24 Springell Sat-24 28-01-819 Tue-24 MDT Thu-24 Tolkiehn
Mon-25 9 Tue-25 Fri-25 Sun-25 DP Wed-2526 Fri-25

Tue-26 28-01-817 Wed-2613 Sat-26 SI-1699 Mon-26 Thu-26 BLC Sat-26 HE-2778
Wed-27 DP Thu-27 Sun-27 PN Tue-27 BLC Fri-27 linked to Sun-27 PN
Thu-28 Fri-28 Mon-28 Wed-2822 Sat-28 28-01-836 (Hase) Mon-28

Fri-29 MDT Sat-29 Tue-29 MDT Thu-29 Sun-29 Tue-29 BLC
Sun-30 Wed-3018 Fri-30 Mon-30 Wed-3031

Mon-31 Sat-31 Thu-31

Shutdown uniform filling 200mA 50 hours Mar-31 Proposal deadline
MDT, PSS, Rad. 7/8+1 200 mA  50 hours April-21 (at latest) Proposals sent to PRP members

Hybrid mode 200 mA  30 hours May-5 (at latest) Technical assessment
Note: BLC = beamline commissionning 16 bunch 90 mA  10-16 hours May-13    provisional P.R.P.

IHR=in-house research 4 bunch 40 mA  7 hours May-19 (at latest) Outcome of PRP to Grenoble team


