
XMaS Schedule 2013/1 
Jan-13 Feb Mar Apr May Jun Jul

Tue-1 1 Fri-1 Springell Fri-1 Hase Mon-1 14 + Maxipix Wed-1 SB Sat-1 Mon-1 26
Wed-2 Sat-2 28-01-997 Sat-2 28-01-1000 Tue-2 MDT Thu-2 Bell Sun-2 Tue-2 MDT
Thu-3 Sun-3 e-cell + APD + Pilatus Sun-3 Zebedee + APD Wed-3 PSS DW Fri-3 28-01-1006 Mon-3 22 Wed-3 PT
Fri-4 Mon-4 6 Mon-4 10 +pplate Thu-4 Sat-4 APD + Pilatus +SIXC Tue-4 Thu-4 Dowsett
Sat-5 Tue-5 MDT Tue-5 MDT Fri-5 Abdul-Jabbar Sun-5 Wed-5 Buffer Fri-5 28-01-1002

Sun-6 Wed-6 User Meeting Wed-6 OB Sat-6 28-01-1012 Mon-6 MDT Thu-6 Sat-6 gas handling equipment
Mon-7 2 Thu-7 PT Thu-7 Briscoe Sun-7 JT + PA + Vortex Tue-7 19 DW Fri-7 IHR/BLC Sun-7 + low E
Tue-8 Fri-8 Belton Fri-8 SC-3683 Mon-8 15 Wed-8 Springell Sat-8 Mon-8 27

Wed-9 Sat-9 28-01-998 Sat-9 APD + Pilatus Tue-9 MDT Thu-9 28-10-1014 Sun-9 Tue-9 MDT
Thu-10 Sun-10 New cell + 4T magnet Sun-10 Wed-10 LB Fri-10 APD + Pilatus Mon-10 23 Wed-10 DW
Fri-11 Mon-11 7 + DAC + MAR Mon-11 11 Thu-11 Hayden Sat-11 10-300K Tue-11 MDT Thu-11 Keeble 
Sat-12 Tue-12 MDT Tue-12 BLC Fri-12 28-01-1008 Sun-12 Wed-12 SB Fri-12 28-01-1022

Sun-13 Wed-13 LB Wed-13 Sat-13 JT + PA + Vortex Mon-13 20 BLC Thu-13 Ryan Sat-13 Pilatus + PE loops 
Mon-14 3 Thu-14 Frawley Thu-14 Sun-14 Tue-14 MDT Fri-14 HC-756 Sun-14 +chopper + Light. Rig
Tue-15 Fri-15 28-01-995 Fri-15 Mon-15 16 Wed-15 250-800K, Low E PT Sat-15 4T magnet + E field Mon-15 28

Wed-16 Sat-16 Vortex + Low E Sat-16 Tue-16 MDT Thu-16 Thompson Sun-16 + PA Tue-16 MDT
Thu-17 Sun-17 Sun-17 Wed-17 SB Fri-17 28-01-1017 Mon-17 24 Wed-17 LB
Fri-18 M. Startup Mon-18 8 Mon-18 12 Thu-18 Blackburn Sat-18 Tue-18 MDT Thu-18 Hase 
Sat-19 Tue-19 MDT Tue-19 Fri-19 28-01-1019 Sun-19 BLC Wed-19 DW Fri-19 28-01-1020

Sun-20 Wed-20 PSS SB Wed-20 Sat-20 4T magnet + 2.2K Mon-20 21 Thu-20 Li Sat-20 Zebedee + pplate
Mon-21 4 Thu-21 Halik Thu-21 M. Startup Sun-21 Tue-21 Fri-21 HC-755 Sun-21 + APD
Tue-22 buffer Fri-22 SC-3527 Fri-22 Mon-22 17 RAD Wed-22 Sat-22 PE loops + cryofurnace Mon-22 29

Wed-23 Sat-23 APD + area detector Sat-23 Tue-23 MDT Thu-23 Sun-23 90-500K Tue-23 MDT
Thu-24 Sun-24 Sun-24 Wed-24 OB Fri-24 Mon-24 25 Wed-24 PSS PT
Fri-25 Parnell SB Mon-25 9 Mon-25 13 Thu-25 Briscoe Sat-25 Tue-25 MDT Thu-25

Sat-26 28-1-989 Tue-26 MDT Tue-26 Fri-26 28-01-1003 Sun-26 Wed-26 SB Fri-26 Gründer 
Sun-27 MAR + Pilatus Wed-27 LB Wed-27 Buffer Sat-27 APD Mon-27 22 Thu-27 Park Sat-27 28-01-1009

Mon-28 5 BLC Thu-28 Hase Thu-28 OB Sun-28 Tue-28 Fri-28 28-01-1015 Sun-28 e-cell + APD
Tue-29 MDT Fri-29 Alfredsson Mon-29 MDT Wed-29 Sat-29 JT + PA + scintillator Mon-29 30

Wed-30 DW Sat-30 28-01-1013 Tue-30 18 Bell Thu-30 Sun-30 Tue-30

Thu-31 Springell Sun-31 BM26 cell + APD Fri-31 M. Startup Wed-31

Shutdown uniform filling 200mA 50 hours April-01 Proposal deadline
MDT, PSS, Rad. 7/8+1 200 mA  50 hours April-18 (at latest) Technical assessment

Hybrid mode 200 mA  30 hours May-02    provisional P.R.P.
Note: BLC = beamline commissionning 16 bunch 90 mA  10-16 hours May-10 (at latest) Outcome of PRP to Grenoble team

IHR=in-house research 4 bunch 40 mA  7 hours May-15 XMaS User Meeting (Liverpool)


