
XMaS Schedule 2014/2 
Aug Sep Oct Nov Dec Jan-15 Feb

Fri-1 Mon-1 36 Wed-1 Huband DW Sat-1 HC-1544 Mon-1 Thu-1 1 Sun-1 28-01-1082
Sat-2 Tue-2 MDT Thu-2 28-01-1066 Sun-2 custom made magnet Tue-2 49 BLC Fri-2 Mon-2 Ketek + sample changer

Sun-3 Wed-3 PSS OB Fri-3 170-470K+ Efield + APD Mon-3  + custom heat. cell Wed-3 MDT Sat-3 Tue-3 MDT
Mon-4 Thu-4 Sat-4 Huxley DW Tue-4 MDT Thu-4 PT Sun-4 Wed-46 PT
Tue-5 Fri-5 Richter Sun-5 28-01-1072 Wed-5 45 DW Fri-5 Lucas Mon-5 Thu-5 Newton 

Wed-6 32 Sat-6 MA-2361 Mon-6 3.17 keV + 15-300K Thu-6 Boseggia Sat-6 28-01-1086 Tue-6 2 Fri-6 28-01-1058
Thu-7 Sun-7 9-20 keV Tue-7 41  + Pilatus Fri-7 28-01-1064 Sun-7 11-14 keV Wed-7 Sat-7 Ketek + 2 chambers
Fri-8 Mon-8  + analyser + Vortex Wed-8 Sat-8 11-13 keV + 10-300K Mon-8  + ecell + Vortex Thu-8 Sun-8 (for solids & liq.)
Sat-9 Tue-9 MDT Thu-9 Sun-9 + PA + Vortex Tue-9 50 RAD Fri-9 Mon-9 7

Sun-10 Wed-1037 SB Fri-10 Mon-10 46 Wed-10 MDT Sat-10 Tue-10 MDT
Mon-11 Thu-11 O'Sullivan Sat-11 Tue-11 MDT Thu-11 OB Sun-11 Wed-11

Tue-12 Fri-12 28-01-1083 Sun-12 Wed-12 SB Fri-12 Briscoe Mon-12 Thu-12 SB
Wed-1333 Sat-13 APD Mon-13 Thu-13 Hase Sat-13 28-01-1069 Tue-133 Fri-13 Jain 
Thu-14 Sun-14 Tue-1442 Fri-14 28-01-1085 Sun-14 Eurotherm + Lid. Cell Wed-14 Sat-14 HC-1546
Fri-15 Mon-15 MDT Wed-15 Sat-15 6.5 keV + 10-300K +PA Mon-15  + APD + 15 keV Thu-15 M. Startup Sun-15 10-300K + Vortex

Sat-16 Tue-1638 DW Thu-16 M. Startup Sun-16  + 4T magnet + Vortex Tue-1651 SC-4003 Fri-16 Mon-168 '+ PA
Sun-17 Wed-17 Fri-17 Mon-17 47 Wed-17 Sat-17 Tue-17 MDT

Mon-18 Thu-18 Al-Jawad Sat-18 Tue-18 MDT Thu-18 Sun-18 Wed-18 OB
Tue-19 Fri-19 28-01-1073 Sun-19 Wed-19 Zeng SB Fri-19 Mon-19 4 Thu-19 Windsor 

Wed-2034 Sat-20 xtrans + ztrans Mon-20 Thu-20 28-01-1071 Sat-20 Tue-20 Fri-20 HC-1548
Thu-21 Sun-21  + MAR Tue-2143 buffer Fri-21 4T mag + heat. Cell + MAR Sun-21 Wed-21 buffer Sat-21 2-50K + E field
Fri-22 M. Startup Mon-22 39 Wed-22 Sat-22 Martin SB Mon-22 Thu-22 Sun-22 + MAR
Sat-23 Tue-23 MDT Thu-23 DW Sun-23 28-01-1059 Tue-2352 Fri-23 Mon-239

Sun-24 Wed-24 SB Fri-24 Dowsett Mon-24 15 keV +MAR + IR light Wed-24 Sat-24 IHR Tue-24 MDT
Mon-25 Thu-25 Atkinson Sat-25 28-01-1060 Tue-25 MDT Thu-25 Sun-25 Wed-25 Gruender PT
Tue-2635 Fri-26 28-01-1080 Sun-26 8 keV, ecell Wed-26 PSS Fri-26 Mon-26 5 Thu-26 28-01-1079

Wed-27 buffer Sat-27 11-13.3 keV Mon-27 44 RAD Thu-27 48 Sat-27 Tue-27 MDT Fri-27 5-50K + APD + ecell
Thu-28 Sun-28  + pplate + Zebedee Tue-28 MDT Fri-28 NPL Sun-28 Wed-28 Lovelock PT Sat-28 (finishes on 03/03)
Fri-29 BLC Mon-29 40 + 50-300K Wed-29 OB Sat-29 Mon-29 1 Thu-29 28-01-1081
Sat-30 (white beam test Tue-30 MDT Thu-30 Abes Sun-30 Tue-30 Fri-30 Ketek + sample changer

Sun-31 + new detectors) Fri-31 HC-1544 Wed-31 Sat-31 Chamberlain PT
Aug Sept Oct Nov Dec Jan Feb

Shutdown uniform filling 200 mA  50 hours Sept 4-5 UK Synchrotron User Meeting at Diamond
MDT, PSS, RAD. 2*1/3 filling 200 mA 50 hours Sept-30 Proposal deadline

7/8 + 1 200 mA  50 hours Oct-28 (at latest) Technical assessment to PRP members
Note: BLC = beamline commissionning Hybrid mode 200 mA  30 hours Nov-5 P.R.P. - provisional

IHR = in-house research 16 bunch 90 mA  10-16 hours Nov-11 (at latest) Outcome of PRP to Grenoble team
4 bunch 40 mA  7 hours Feb 10-11 ESRF User Meeting
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