Over the next three years...

112 21

Months 1-36

Establish and embed co-production..



Months 2-12

Conduct a realist review.



Carry out Interviews and focus groups with people of African and African-Caribbean heritage.



29-33



2-36

Work with communities and

collaborators to disseminate the evidence and implement the

Carry out workshops to co-create a conceptual model of final programme theory. This will inform the co-design of principles and recommendations, as well as an early prototype of resources that will be piloted with stakeholders.