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We have made significant progress towards our milestones. We have one course ready to launch,

and a second currently being captured. We have also got verbal agreement for some continuation

funding from local government.

Project aims

The aim of this project was to develop and pilot the first in a series of innovative new courses at the

Institute of Digital Healthcare (WMG). The pilot funding has been enormously helpful in allowing us

to realise our vision.

Achievements to date:

During the course of this project, significant time and energy has been spent scoping best practice in

terms of co-production, content and structure, capture of content and delivery. This has been a very

complex process involving numerous colleagues, both at Warwick, across the UK and globally. At

Warwick, significant help and support has been provide by Amber Thomas and Jim Judges, Chris

Evans, David Davies, Amanda Dowd, and other colleagues at WMS and WBS.

An external scoping review of other globally leading e-learning providers (e.g., Harvard, MIT, OU etc)

was undertaken. Following analysis of skills gaps, it was decided that the first course should be a

training course for teachers and schools about eating disorders.

Development and launch of digital course - Eating Disorders: For Teachers and Schools

 The course documentation was prepared and received all necessary approval.

 The financial considerations were discussed with WMG Head of Finance with respect to

costs associated with producing and running the proposed course and the pricing structure.

 Initial market research was undertaken to identify the likelihood of the course being a

success.

 The course materials were written in collaboration with stakeholders (lecture content

derived, PowerPoint slides prepared, handouts developed, reading lists identified, quiz

questions and answers identified)

 The lectures (n = 5 x circa 15 minutes) were digitally captured and edited (using an external

production company; Lightyear Productions),

 The lectures were piloted and refined based on participant feedback.

 The edited lectures were shown to a group of 6 teachers who all provided feedback and

were encouraged to ask any questions they had (as if they had been sat in the audience).

 The one teacher was bought into the studio and was videoed asking all of the raised

questions and having discussions about their experiences with CM.

 Once all course materials were finished the Moodle site was created and all materials

uploaded.

 The landing page, payment and access portals are developed and currently being finalised

and piloted.



 Significant marketing of the course has occurred and partnerships with relevant external

organisations established (e.g., Independent Schools Association; Health Education England;

 The legal disclaimers and terms and conditions have been thought through with the

University lawyers and are all now being signed off.

The second course Clinical IT safety led by Dr George Despotou has also been designed, developed

and is currently being captured. The same processes and procedures as above have been followed.

I was somewhat naive regarding the complexity and the number of considerations, and also the

length of time required to produce such courses. In particular, it has taken considerable time to

organise the payment site and the legal documentation. I am capturing all of the information (as

agreed) in a “how to” manual for distribution both as PDF and as a training video. I am involving all

important stakeholders from WMG and across the University to contribute to the manual and also to

a check list of required activities when embarking on developing such courses.


