
XMaS Schedule 2013/2 
Aug Sep Oct Nov Dec Jan-13 Feb

Thu-1 Sun-1 Bikondoa Tue-1 MDT Fri-1 Lorenzo DW Sun-1 Dean  DW Wed-1 1 Sat-1 Gruender PT
Fri-2 Mon-2 36 28-01-1037 Wed-2 LB Sat-2 HC-1007 Mon-2 49 28-01-1035 Thu-2 Sun-2 ecell + Vortex +APD
Sat-3 Tue-3 MDT Thu-3 Blackburn Sun-3 APD + 20 K Tue-3 Fri-3 Mon-3 6 + SIXC v & h

Sun-4 Wed-4 PSS OB Fri-4 28-01-1039 Mon-4 45 Wed-4 MDT Sat-4 Tue-4 MDT
Mon-5 Thu-5 Macdonald Sat-5 APD + 20 K Tue-5 MDT Thu-5 SB Sun-5 Wed-5

Tue-6 32 Fri-6 28-01-1028 Sun-6 Wed-6 LB Fri-6 Dean Mon-6 2 Thu-6 DW
Wed-7 Sat-7 custom made He chamber Mon-7 41 Thu-7 Hase Sat-7 28-01-1038 Tue-7 Fri-7 Zeng 
Thu-8 Sun-8 + MAR Tue-8 BLC Fri-8 28-01-1000 Sun-8 80K Wed-8 Sat-8 28-01-1029
Fri-9 Mon-9 37 Wed-9 Sat-9 Zebedee + APD Mon-9 50 Thu-9 Sun-9 custom made He chamber

Sat-10 Tue-10 MDT Thu-10 Sun-10 + pplate Tue-10 Fri-10 Mon-10 7  + MAR
Sun-11 Wed-11 SB Fri-11 Mon-11 46 Wed-11 MDT Sat-11 Tue-11 MDT

Mon-12 Thu-12 Zschornak Sat-12 Tue-12 MDT Thu-12 PSS BLC Sun-12 Wed-12 SB
Tue-13 33 Fri-13 MA-1976 Sun-13 Wed-13 LB Fri-13 Martin PT Mon-13 3 Thu-13 Jang 

Wed-14 Sat-14 E field + Vortex + APD Mon-14 42 Thu-14 Bouchenoire Sat-14 28-01-1024 Tue-14 Fri-14 HC-1005
Thu-15 Sun-15 Tue-15 Fri-15 28-01-1036 Sun-15 Light box + liquid samples Wed-15 Sat-15 1 K + PA+ Vortex
Fri-16 Mon-16 MDT Wed-16 Sat-16 4T magnet + APD Mon-16 51 + MAR Thu-16 M. Startup Sun-16

Sat-17 Tue-17 38 Thu-17 M. Startup Sun-17 Conv. Ana. + E field Tue-17 Fri-17 Mon-17 8
Sun-18 Wed-18 Fri-18 Mon-18 47 Wed-18 Sat-18 Tue-18 MDT

Mon-19 Thu-19 IHR Sat-19 Tue-19 MDT Thu-19 Sun-19 Wed-19 Lindsay OB
Tue-20 34 Fri-20 Sun-20 Wed-20 PT Fri-20 Mon-20 4 Thu-20 28-01-1033

Wed-21 Sat-21 Mon-21 43 Thu-21 Lucas Sat-21 Tue-21 Fri-21 ecell + Pilatus/Maxipix
Thu-22 Sun-22 Tue-22 buffer Fri-22 28-01-1026 Sun-22 Wed-22 buffer Sat-22 Squires OB
Fri-23 M. Startup Mon-23 39 Wed-23 Sat-23 ecell + Vortex + SIXC Mon-23 52 Thu-23 Sun-23 28-01-1031
Sat-24 Tue-24 MDT Thu-24 OB Sun-24 Tue-24 Fri-24 Mon-24 9 ecell + MAR

Sun-25 Wed-25 DW Fri-25 Briscoe Mon-25 48 Wed-25 Sat-25 BLC/ Si phase-plate Tue-25 MDT
Mon-26 Thu-26 Sat-26 28-01-1027 Tue-26 MDT Thu-26 Sun-26 Wed-26

Tue-27 35 Fri-27 Springell Sun-27 Eurotherm + APD Wed-27 Fri-27 Mon-27 5 Thu-27 NPL
Wed-28 buffer Sat-28 28-01-1034 Mon-28 44 Thu-28 BLC Sat-28 Tue-28 MDT Fri-28

Thu-29 Sun-29 ecell + Pilatus/Maxipix Tue-29 MDT Fri-29 Sun-29 Wed-29 PT
Fri-30 Bikondoa OB Mon-30 40 Wed-30 DW Sat-30 Dean DW Mon-30 Thu-30 Gruender 
Sat-31 SAXS cell + MAR Thu-31 Lorenzo Tue-31 Fri-31 HC-1004

Aug Sept Oct Nov Dec Jan Feb

Shutdown uniform filling 200 mA  50 hours Sept 4-5 UK Synchrotron User Meeting at Diamond
MDT, PSS, RAD. 2*1/3 filling 200 mA 50 hours Sept-30 Proposal deadline

7/8 + 1 200 mA  50 hours Oct-28 (at latest) Technical assessment to PRP members
Note: BLC = beamline commissionning Hybrid mode 200 mA  30 hours Nov-5 P.R.P. - provisional

IHR = in-house research 16 bunch 90 mA  10-16 hours Nov-11 (at latest) Outcome of PRP to Grenoble team
4 bunch 40 mA  7 hours Feb 4-5 ESRF User Meeting

Updated on  05/09/2013, 17:24


