
XMaS Schedule 2007/2
Aug Sep Oct Nov Dec Jan-08 Feb
Wed-1 31 Sat-1 28-01-814 Mon-1 Thu-1 Lorenzo Sat-1 flipper Tue-1 1 Fri-1

Thu-2 Sun-2 DM Tue-2 MDT Fri-2 Sun-2 (tied to 808) Wed-2 Sat-2 28-01-818
Fri-3 Mon-3 36 Wed-3 40 Sat-3 HS-3442 Mon-3 Thu-3 Sun-3 PT
Sat-4 Tue-4 BLC Thu-4 Macdonald Sun-4 LB Tue-4 MDT Fri-4 Mon-4

Sun-5 Wed-5 MDT Fri-5 Mon-5 Wed-5 49 Sat-5 Tue-5 MDT
Mon-6 32 Thu-6 PSS Sat-6 28-01-810 Tue-6 MDT Thu-6 Hatton Sun-6 Wed-66
Tue-7 Fri-7 Perring Sun-7 PT Wed-7 45 Fri-7 Mon-7 2 Thu-7

Wed-8 Sat-8 Mon-8 Thu-8 Hatton Sat-8 28-01-808 Tue-8 Fri-8 Dir's Discretion
Thu-9 Sun-9 28-01-811 Tue-9 MDT Fri-9 Sun-9 LB Wed-9 Sat-9 PT
Fri-10 Mon-1037 SB Wed-1041 BLC Sat-10 28-01-806 Mon-10 Thu-10 Sun-10 BLC
Sat-11 Tue-11 Thu-11 Sun-11 SB Tue-11 MDT Fri-11 Mon-11

Sun-12 Wed-12 Fri-12 Farquharson Mon-12 Wed-1250 Sat-12 Tue-12 MDT
Mon-13 33 Thu-13 Eastwood Sat-13 Tue-13 MDT Thu-13 Dowsett Sun-13 Wed-137
Tue-14 Fri-14 Sun-14 28-01-804 Wed-1446 Fri-14 Mon-14 3 Thu-14 Dowsett

Wed-15 Sat-15 SI-1626 Mon-15 DP Thu-15 Sat-15 EC-188 Tue-15 Fri-15

Thu-16 Sun-16 LB Tue-16 Fri-16 BLC Sun-16 DP Wed-16 Sat-16 SI-1625
Fri-17 Mon-17 Wed-1742 Sat-17 lowT cryo Mon-17 51 Thu-17 Sun-17 DP
Sat-18 Tue-18 MDT Thu-18 Sun-18 Tue-18 Fri-18 Mon-18 BLC
Sun-19 Wed-1938 Fri-19 Mon-19 BLC RAD Wed-19 Sat-19 Tue-19 MDT

Mon-20 34 Thu-20 Sat-20 Tue-20 MDT Thu-20 Sun-20 Wed-208
Tue-21 Fri-21 IHR Sun-21 Wed-2147 Fri-21 Mon-21 Thu-21 BLC

Wed-22 buffer Sat-22 Mon-2243 Thu-22 Hase Sat-22 Tue-224 Fri-22 flipper
Thu-23 Sun-23 Tue-23 Fri-23 Sun-23 Wed-23 buffer Sat-23

Fri-24 Cowley Mon-24 Wed-24 Sat-24 28-01-815 Mon-24 52 Thu-24 Sun-24 Mannix

Sat-25 Tue-25 MDT Thu-25 Sun-25 SB Tue-25 Fri-25 Mon-259
Sun-26 28-01-812 Wed-2639 Fri-26 Mon-26 Wed-26 Sat-26 Greig Tue-26 28-01-817

Mon-27 35 LB Thu-27 Mannix Sat-27 Tue-27 MDT Thu-27 Sun-27 28-01-813 Wed-27 DP
Tue-28 MDT Fri-28 Sun-28 Wed-2848 Fri-28 Mon-28 SB Thu-28

Wed-29 Sat-29 28-01-816 Mon-29 Thu-29 BLC Sat-29 Tue-29 MDT Fri-29 MDT
Thu-30 Boothroyd Sun-30 Tue-3044 buffer Fri-30 Sun-30 Wed-305
Fri-31 Wed-31 Mon-31 Thu-31 Lucas

Aug Sept Oct Nov Dec Jan Feb

Shutdown uniform filling 200 mA  50 hours Oct-01 Proposal deadline
MDT, PSS, RAD. 7/8 + 1 200 mA  50 hours Oct-19 (at latest) Technical assessment to PRP members

Hybrid mode 200 mA  30 hours Nov-7 P.R.P. - provisional
Note: BLC = beamline commissionning 16 bunch 90 mA  10-16 hours Nov-12 (at latest) Outcome of PRP to Grenoble team

IHR = in-house research 4 bunch 40 mA  7 hours


