
XMaS Schedule 2008/2 
Aug Sep Oct Nov Dec Jan-09 Feb

Fri-1 31 Mon-1 Wed-1 40 Sat-1 Mon-1 LB Thu-1 1 Sun-1

Sat-2 Tue-2 MDT Thu-2 Sun-2 BLC Tue-2 MDT Fri-2 Mon-2

Sun-3 Wed-3 36 Fri-3 BLC Mon-3 Wed-3 49 Sat-3 Tue-3 MDT
Mon-4 Thu-4 Sat-4 Si Tue-4 MDT Thu-4 Lucas Sun-4 Wed-4

Tue-5 Fri-5 Al-Jawad Sun-5 Wed-5 45 Fri-5 OK Mon-5 Thu-5 6
Wed-6 32 Sat-6 Mon-6 Thu-6 Sat-6 28-01-823 Tue-6 Fri-6 Late arrival of 
Thu-7 Sun-7 28-01-832 Tue-7 Fri-7 IHR Sun-7 PT Wed-7 2 Sat-7 mono vessel
Fri-8 Mon-8 Mar, vortex LB Wed-8 41 Sat-8 Mon-8 Thu-8 Sun-8 Mono realignment 
Sat-9 Tue-9 MDT Thu-9 Sun-9 Tue-9 MDT Fri-9 Mon-9

Sun-10 Wed-10 37 Fri-10 Mon-10 Wed-10 50 Sat-10 Tue-10 MDT
Mon-11 Thu-11 BLC Sat-11 Tue-11 MDT Thu-11 Hase Sun-11 Wed-11 7
Tue-12 Fri-12 (Cernik) Sun-12 Wed-12 46 Fri-12 OK Mon-12 Thu-12

Wed-13 33 Sat-13 Cernik Mon-13 Thu-13 Ford Sat-13 28-01-850 Tue-13 Fri-13 BLC
Thu-14 Sun-14 Tue-14 Fri-14 Sun-14 LB Wed-14 3 Sat-14 flipper
Fri-15 Mon-15 28-01-788 Wed-15 42 Sat-15 28-01-842 Mon-15 Thu-15 Sun-15

Sat-16 Tue-16 SB Thu-16 Sun-16 SB Tue-16 Fri-16 Mon-16

Sun-17 Wed-17 MDT Fri-17 Mon-17 OK Rad Wed-17 51 Sat-17 Tue-17 MDT
Mon-18 Thu-18 38 Sat-18 Tue-18 MDT Thu-18 Sun-18 Wed-18 8
Tue-19 Fri-19 Sun-19 Wed-19 47 Fri-19 Mon-19 Thu-19 OK Hatton

Wed-20 34 Sat-20 BLC Mon-20 Thu-20 Sat-20 Tue-20 Fri-20

Thu-21 Sun-21 Tue-21 buffer Fri-21 Vecchione Sun-21 Wed-21 4 Sat-21 28-01-847

Fri-22 Mon-22 Wed-22 43 Sat-22 Mon-22 Thu-22 Sun-22 LB
Sat-23 Tue-23 MDT Thu-23 Rotter Sun-23 HE-2925 Tue-23 Fri-23 Mon-23

Sun-24 Wed-24 PSS Fri-24 Mon-24 OK PN Wed-24 52 Sat-24 Tue-24 MDT
Mon-25 Thu-25 39 Sat-25 HE-2924 Tue-25 BLC Thu-25 Sun-25 Wed-25 9
Tue-26 Fri-26 Springell Sun-26 PN Wed-26 MDT Fri-26 Mon-26 Thu-26 Dowsett

Wed-27 35 buffer Sat-27 Mon-27 OK Thu-27 48 Sat-27 Tue-27 MDT Fri-27 PN
Thu-28 Sun-28 28-01-841 Tue-28 MDT Fri-28 Briscoe Sun-28 Wed-28 5 Sat-28 OK EC-188
Fri-29 Greig Mon-29 PN Wed-29 44 Sat-29 Mon-29 Thu-29 + 1st March
Sat-30 28-01-813 Tue-30 MDT Thu-30 HE-2924 Sun-30 SC-2575 Tue-30 Fri-30

Sun-31 OK PT Fri-31 OK Wed-31 Sat-31

Aug Sept Oct Nov Dec Jan Feb

Shutdown uniform filling 200 mA  50 hours Oct-01 Proposal deadline
MDT, PSS, RAD. 7/8 + 1 200 mA  50 hours Oct-19 (at latest) Technical assessment to PRP members

Hybrid mode 200 mA  30 hours Nov-7 P.R.P. - provisional
Note: BLC = beamline commissionning 16 bunch 90 mA  10-16 hours Nov-12 (at latest) Outcome of PRP to Grenoble team

IHR = in-house research 4 bunch 40 mA  7 hours


